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ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460 

ALHAMBRA, CALIFORNIA 91802-1460 

IN REPLY PLEASE 

REFER TO FILE:   C-1  

May 3, 2005 
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
CHANGES IN WORK FOR PUBLIC WORKS CONTRACTS  
ALL SUPERVISORIAL DISTRICTS 
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Find that the requested changes in work have no significant effect on the 
environment and approve the changes for the following construction contracts: 

 
Project ID No. APT5070467 (Capital Projects GPC70466B and GPC88910) - 
Whiteman Airport - Airpark Way Service Road, vicinity of Pacoima (3), R.C.C., in 
amount of $39,200.00 
 
Project ID No. FCC0000368 - Ninth Avenue Drain, vicinities of Industry and 
Hacienda Heights (1 and 4), W. A. Rasic Construction Company, Inc., in amount 
of $13,000.00. 

 
Project ID No. FCC0000867 - Project No. 46 Low Flow Diversion at Rose 
Avenue, Cities of Los Angeles and Santa Monica (3), Clarke Contracting 
Company, in amount of $15,373.37. 
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Project ID No. FCC0000929 - Temescal Canyon (1958) Project No. 500, Line A, 
and Pulga Canyon (1958) Project No. 501, Unit 2, Line A, Reinforced Concrete 
Box Repair, City of Los Angeles (3), Slater Waterproofing, Inc., in amount of 
$139,079.22. 
 
Project ID No. GME0000002 - Retrofit/Replacement of Underground Storage 
Tanks and Fuel Facilities, Group 2, vicinities of Lomita, Lawndale, Canyon 
Country, Walnut, Wrightwood, and Lancaster (2, 4, and 5), Fleming 
Environmental, Inc., in amount of $109,640.00. 
 
Project ID No. OSD0000008 - As-Needed Traffic Signal Construction, 
Unincorporated Los Angeles County (All), Dynalectric, in amount of $2,772.82.  
 
Project ID No. RDC0013379 - Scott Avenue (Mulberry Drive to Leffingwell Road), 
vicinity of Whittier (4), Sequel Contractors, Inc., in amount of $46,861.32. 
 
Project ID No. RDC0014506 - Holmes Avenue Drain, vicinity of Florence (1), 
Mladen Grbavac Construction, in amount of $37,969.00. 
 
Project ID No. TSM0010152 - Inglewood Avenue, et al., vicinities of Hawthorne, 
Inglewood, Lawndale, Lomita, and Redondo Beach (2 and 4), Steiny and 
Company, Inc., in amount of $20,900.00. 
 
Project ID No. WRDW000005 - West Coast Basin Barrier Project Replacement of 
Valves at Pressure Reducing Vault, City of El Segundo (4), B. V. Construction 
(Inc.), in amount of $10,387.02. 
 

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION
 
This action is to obtain Board approval for changes in public works contracts in support 
of the timely completion of the projects while avoiding delays and the potential for 
claims.  The descriptions of the changes, estimated costs, and the necessary time 
extension are listed in the enclosure for each contract.  
 
The Acting Director of Public Works has been authorized by your Board to order 
changes in work up to $10,000 for construction contracts.  Enclosed for your ratification 
is a change in work which I ordered for Project ID No. OSD0000008. 
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Also enclosed for your authorization are changes in work in excess of my delegated 
limits which are required to complete Project ID Nos. APT5070467, FCC0000368, 
FCC0000867, FCC0000929, GME0000002, RDC0013379, RDC0014506, 
TSM0010152, and WRDW000005. 
 
Implementation of Strategic Plan Goals 
 
Approval of these changes in work, which are necessary to satisfactorily complete the 
projects, is consistent with the County Strategic Plan Goal of Service Excellence since 
the improved infrastructure will better serve the public. 
 
FISCAL IMPACT/FINANCING
 
The estimated change order amounts for these contracts range from $2,772.82 to 
$139,079.22.  
 
If these changes in work are not approved, contract completion will be delayed and 
increased costs incurred. 
 
Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the requested changes.  Detailed cost 
breakdowns for each of the changes and contract cost summaries are included in the 
enclosures. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS
 
Each of the subject contracts for the construction of public works improvements was 
awarded by your Board to the lowest responsible bidder in accordance with the 
California Public Contract Code, your Board=s directives, and as recommended by the 
Acting Director of Public Works. 
 
ENVIRONMENTAL DOCUMENTATION
 
The changes in work as described above and in the enclosures do not change any 
conditions which resulted in the original environmental findings. 
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CONTRACTING PROCESS
 
Each contract provides that the contractor be compensated for changes in the work as a 
result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes are 
based on contract unit prices, time and materials methods, or negotiated under the 
provisions of the contract specifications.  The methods for arriving at the costs of the 
changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS)
 
Approval of the requested changes by your Board will ensure the timely completion of 
work under each of the respective contracts and result in complete and usable facilities. 
 
CONCLUSION 
 
Please return one approved copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE 
Acting Director of Public Works  
 
PB:tn 
O:\Section\Administration\Board\Ciw\05-3-05LTR.doc 
 
Enc.  10 
 
cc: Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 



 

CHANGE IN WORK (AUTHORIZE) 
May 3, 2005 
 
                                                                        
 
PROJECT ID NO. APT5070467 (CAPITAL PROJECTS GPC70466B and GPC88910), 
WHITEMAN AIRPORT - AIRPARK WAY SERVICE ROAD (in the vicinity of Pacoima), 
Supervisorial District 3, Contractor:  R.C.C. 
 
Project Description: 
 
Construction of an access road including earthwork, asphalt concrete pavement on 
base material, curb, gutter, sidewalk, a steel water main, 30- and 42-inch reinforced 
concrete pipe storm drains, catch basins, connector pipes, curb drains, and a street 
lighting system. 
 
Changes in Work: 
 
(1) Excavate and Remove Trash and Debris  $37,000.00 
(2) Install Electric Conduits    2,200.00
 
 Total $39,200.00 
 
Description of Changes: 
 
(1) It will be necessary to compensate the contractor for removing trash and debris 
located between Stations 33+25 and 34+00 of the project plans.  The material will be 
hauled off-site and properly disposed.  This work was not anticipated nor shown on the 
plans.      
 
(2) It will be necessary to install electrical conduits across the proposed service road 
at this time to avoid future construction impacts. This work was not included in the 
original contract.   
 
The costs for Items 1 and 2 will be based on time and materials methods as provided in 
Subsection 3-3 of the contract specifications.    
 
Necessary funds for these changes will be funded from the Aviation Capital Projects 
Fund.  
 
Thirteen additional working days will be required because of these changes. 
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Revised Contract Amount: 
 

Original contract amount $1,020,799.00 
Changes in work previously authorized 
    by the Board 67,249.33 
Changes in work to be authorized      39,200.00
 
Revised contract amount $1,127,248.33 

 
TKB:tn 
O:\Projects\Aviation\WhitemanAirport (APT5070467)\Board\CIW2.doc 
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CHANGE IN WORK (AUTHORIZE)  
May 3, 2005 
 
 
 
PROJECT ID NO. FCC0000368, NINTH AVENUE DRAIN (in the vicinities of Industry 
and Hacienda Heights), Supervisorial Districts 1 and 4,  
Contractor:  W. A. Rasic Construction Company, Inc. 
 
Project Description: 
 
Construction of a reinforced concrete box and pipe storm drains, drainage structures, 
retaining walls, asphalt concrete pavement, curb and gutter, sidewalk, driveways, and 
other appurtenant work. 
 
Changes in Work: 
 
(1) Adjust Mainline Grade $  6,000.00 
(2) Excavate Cement Treated Base Material    7,000.00 
 
 Total $13,000.00 
 
Description of Changes: 
 
(1) It will be necessary to compensate the contractor for adjusting the grade of a 
section of the new storm drain to accommodate two sewer house connections which 
were not shown on the plans.  
  
(2) During excavation, the contractor encountered cement treated base material.  It 
will be necessary to reimburse the contractor for the additional time and effort required 
to excavate this material.  This work was not shown on the plans.  
 
The costs for Items 1 and 2 will be based on time and materials methods as provided in 
Subsection 3-3 of contract specifications. 
 
One additional working day will be required because of these changes. 
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Revised Contract Amount: 
 

Original contract amount $3,467,493.00 
 Changes in work previously approved 
    by the Board  53,404.00 

Changes in work to be authorized       13,000.00 
 

Revised contract amount $3,533,897.00 
 
GEM:lgm 
O:\Projects\Programs - Flood\NinthAveDrn (FCC0000368)\Board\CIW#4.doc 
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CHANGE IN WORK (AUTHORIZE) 
May 3, 2005 
 
 
 
PROJECT ID NO. FCC0000867, PROJECT NO. 46 LOW FLOW DIVERSION AT 
ROSE AVENUE (Cities of Los Angeles and Santa Monica),  
Supervisorial District 3, Contractor:  Clarke Contracting Company  
 
Project Description: 
 
Construction of low flow diversion weirs in an existing reinforced concrete double box 
conduit; reinforced concrete stormwater/sediment separator; and reinforced concrete 
sump with pumps, control system, and discharge pipes. 
 
Changes in Work: 
 
(1) Additional Removal of Asphalt Pavement  $10,000.00 
(2) Lower Control Panel at Pulga Canyon   5,373.37 
 
 Total $15,373.37 
 
Description of Changes: 
 
(1) The existing asphalt concrete pavement is thicker than shown on the plans.  In 
order to install the pipe, it will necessary to remove and properly dispose of the 
additional pavement section. 
 
(2) The City of Los Angeles requested that the control panel installed for Project No. 501, 
Low Flow Diversion at Pulga Canyon, be lowered to lessen the visual impact on the 
surrounding homeowners.  The actual cost of the work will be reimbursed by the City of 
Los Angeles. 
 
The costs for Items 1 and 2 will be based on time and materials methods as provided in 
Subsection 3-3 of the contract specifications.  
 
Five additional working days will be required because of these changes. 
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Revised Contract Amount: 

 Original contract amount $499,050.00 
Changes in work to be authorized   15,373.37 

 
 Revised contract amount $514,423.37 
 
SMA:en  
O:\Projects\Programs-Flood\Proj46LowFlowModification (FCC0000867)\Board\CIW#1.doc 
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CHANGE IN WORK (AUTHORIZE) 
May 3, 2005                                                          
 
 
 
PROJECT ID NO. FCC0000929, TEMESCAL CANYON (1958) PROJECT NO. 500, 
LINE A, AND PULGA CANYON (1958) PROJECT NO. 501, UNIT 2, LINE A, 
REINFORCED CONCRETE BOX REPAIR (City of Los Angeles),  
Supervisorial District 3, Contractor:  Slater Waterproofing, Inc. 
 
Project Description: 
 
Repair of eroded and damaged portions of reinforced concrete box storm drain and 
other appurtenant work. 
 
Changes in Work: 
 
(1) Additional Wall and Soffit Repairs $ 132,250.00 
(2) Repair Cracks in Mill Street Drain   4,329.22 
(3) Additional Chainlink Fence at Outlet structures     2,500.00 
  
 Total $139,079.22 
 
Description of Changes: 
 
(1) Additional areas of the reinforced concrete box storm drain were found to be 
severely deteriorated and in need of repair.  It will be necessary to repair these areas in 
order to complete the project in accordance with the intent of the plans. 
 
(2) Recent storms caused major cracks in the walls of the Mill Street Drain in San 
Marino.  These cracks need emergency repair to maintain the integrity of the structure. 
 
(3) Additional chainlink fence is necessary at the outlet structures for the safety of the 
public.  
 
A portion of the cost for Item 1 and the cost for Item 3 will be based on contract unit 
prices.  The remainder of the cost for Item 1 and the cost for Item 2 will be based on 
time and materials methods as provided in Subsection 3-3 of the contract specifications. 
 
Fifty-four additional working days will be required because of these changes. 
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Revised  Contract Amount: 
 
 Original contract amount $   850,580.00 
  Changes in work previously approved 
     by the Board 123,000.00 
  Changes in work to be authorized    139,079.22 
  
 Revised contract amount $1,112,659.22 
 
PMT:tn 
O:\Projects\Programs - Flood\ProjectNo.500&501RCBoxRepair (FCC0000929)\Board\CIW2.doc 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

-4B- 



 

CHANGE IN WORK (AUTHORIZE) 
May 3, 2005 
 
 
 
PROJECT ID NO. GME0000002, RETROFIT/REPLACEMENT OF UNDERGROUND 
STORAGE TANKS AND FUEL FACILITIES, GROUP 2 (in the vicinities of Lomita, 
Lawndale, Canyon Country, Walnut, Wrightwood, and Lancaster),  
Supervisorial Districts 2, 4, and 5, Contractor:  Fleming Environmental, Inc. 
 
Project Description: 
 
Retrofit/replacement of underground storage tanks and fuel facilities. 
 
Change in Work: 
 
Install Enhanced Vapor Recovery Systems $109,640.00 
 
Description of Change: 
 
Enhanced vapor recovery systems will be installed at various County fueling facilities to 
comply with local regulations.  This work is not shown on the plans.  The cost for this 
work will be negotiated as provided in Subsection 3-2 of the contract specifications.  
 
No additional working days will be required because of this change.   
 
Revised Contract Amount: 

 
Original contract amount $1,401,950.00 
Changes in work previously approved 
   by the Board  117,903.44 
Change in work to be authorized    109,640.00 

 
Revised contract amount $1,629,493.44 

 
HC:lgm 
O:\Projects\Special\Retrofit&ReplacementofUSTs Group 2 (GME0000002)\Board\CIW3.doc 
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CHANGE IN WORK (RATIFY) 
May 3, 2005 
 
 
 
PROJECT ID NO. OSD0000008, AS-NEEDED TRAFFIC SIGNAL CONSTRUCTION 
(Unincorporated Los Angeles County), All Supervisorial Districts,  
Contractor:  Dynalectric 
 
Project Description: 
 
Construction of traffic signals on an as-needed basis. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities ($     31.61) 
(2) Exploratory Excavations  2,400.00 
(3) Replace 12' Mast Arm with 6' Mast Arm    404.43 
 
 Total $2,772.82 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.    
 
(2) In order to avoid damaging hazardous utilities during construction, the contractor 
was directed to perform eight exploratory excavations.  This work was not shown on the 
plans.   
 
(3) It will be necessary to have the contractor replace the 12' mast arm shown on the 
plans with a 6' mast arm to provide the minimum clearance required for the high voltage 
line in this area. 
 
The costs for Item 1 will be based on contract unit prices.  The cost for Item 2 was 
stipulated as provided in Subsection 3-2 of the contract specifications.  The costs for 
Item 3 will be based on time and materials methods as provided in Subsection 3-3 of 
the project specifications.   
 
No additional working days will be required because of these changes. 
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Revised Contract Amount: 
 

Original contract amount $1,855,260.71 
Changes in work to be ratified        2,772.82 
 
Revised contract amount $1,858,033.53 

 
TKB:tn 
O:\Projects\Special\AsNeededTrafficSignalConst (OSD0000008)\LakeManorDr@ThompsonAve (RDC0014520)\Board\CIW1.doc 
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CHANGE IN WORK (AUTHORIZE) 
May 3, 2005 
 
 
 
PROJECT ID NO. RDC0013379, SCOTT AVENUE (MULBERRY DRIVE TO 
LEFFINGWELL ROAD) (in the vicinity of Whittier), Supervisorial District 4,  
Contractor:  Sequel Contractors, Inc. 
 
Project Description: 
 
Reconstruction of roadway pavement, curb, gutter, sidewalk, driveways, and cross 
gutters; construction of curb ramps and masonry retaining wall; removal, root pruning, 
and planting of parkway trees; and modification of traffic signals. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities $48,319.08 
(2) Credit for County Cost  (1,457.76) 
 
 Total $46,861.32 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) During excavation at the intersection of Scott Avenue and Mulberry Drive, the 
contractor damaged an existing electrical conduit which controlled the traffic.  Due to the 
emergency nature of the situation, Public Works' forces were called out to make 
temporary repairs.  The contractor will be charged for this work in the amount shown. 
 
The costs for Item 1 were based on contract unit prices.  The cost for Item 2 was 
negotiated as provided in Subsection 3-2 of contract specifications.   
 
No additional working days were required because of these changes. 
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Revised Contract Amount: 
 
 Original contract amount $522,498.30 
 Changes in work previously approved  
    by the Board  70,895.00 
 Changes in work to be authorized    46,861.32 
 

Revised contract amount $640,254.62 
 
EK:en 
O:\Projects\Programs - Road\ScottAve (RDC0013379)\Board\Ciw.doc 
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CHANGE IN WORK (AUTHORIZE)  
May 3, 2005 
 
 
 
PROJECT ID NO. RDC0014506, HOLMES AVENUE DRAIN (in the vicinity of 
Florence), Supervisorial District 1, Contractor:  Mladen Grbavac Construction  
 
Project Description: 
 
Construct a reinforced concrete pipe storm drain and drainage structures, reinforced 
concrete cross gutters, asphalt concrete pavement, and other appurtenant work.   
 
Changes in Work: 
 
(1) Variations in Bid Quantities $18,580.00  
(2) Concrete Backfill 1,000.00 
(3) Incorrectly Marked Utilities   4,150.00 
(4) Remove and Dispose of Abandoned Waterline    1,000.00 
(5) Cold Mill and Pave Full Width of Traffic Lane   6,739.00 
(6) Demobilization and Remobilization    6,500.00 
 
 Total $37,969.00 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.   
 
(2) It will be necessary to backfill the trenches of two connector pipes with concrete to 
provide the proper cover for the pipes due to the shallow depth of the catch basins.  
This work was not shown on the plans.   
 
(3) It will be necessary to compensate the contractor for the delay costs incurred while 
the Gas Company repaired two broken gas services incorrectly marked on the plans.   
 
(4) It will be necessary to remove and dispose of an abandoned 6" waterline that 
interferes with construction. 
 
(5) To provide a smooth running surface for traffic on Holmes Avenue, it will be 
necessary to extend the asphalt pavement restoration beyond the width of the trench to 
cover the full width of the traffic lane.  This work is not shown on the plans.   
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(6) It will be necessary to reimburse the contractor for the additional costs incurred to 
demobilize and remobilize his equipment and crews to accommodate the redesign of 
the cross gutters at Gage Avenue.   
 
The costs for Item 1 will be based on contract unit prices. The costs for Items 2 through 
4 will be based on time and materials methods as provided in Subsection 3-3 of the 
contract specifications.  The costs for Items 5 and 6 were negotiated as provided in 
Subsection 3-2 of the contract specifications. 
 
Twelve additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 

Original contract amount $740,703.00 
Changes in work to be authorized   37,969.00 
 
Revised contract amount $778,672.00 

  
SMA:tn 
O:\Projects\Programs - Road\HolmesAveDrain (RDC0014506)\Board\CIW#1.doc 
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CHANGE IN WORK (AUTHORIZE) 
May 3, 2005   
 
 
 
PROJECT ID NO. TSM0010152, INGLEWOOD AVENUE, ET AL. (in the vicinities of 
Hawthorne, Inglewood, Lawndale, Lomita, and Redondo Beach),  
Supervisorial Districts 2 and 4, Contractor: Steiny and Company, Inc. 
  
Project Description: 
 
Modification and synchronization of traffic signals; construction of sidewalk, driveways, 
curb ramps, curb and gutter, and reinforced concrete pipe; and other appurtenant work. 
 
Changes in Work: 
 
(1) Install Curb Ramp and Pedestrian Push Button $  5,500.00 
(2) Replace Traffic Signal Poles 12,900.00 
(3) Install Pullbox 2,000.00 
(4) Remove Underground Service Cabinet Foundation        500.00 
 
 Total $20,900.00 
  
Description of Changes: 
 
(1) It will be necessary to install a curb ramp and pedestrian push button to meet the 
Americans with Disabilities Act requirements.  This work is not shown on the plans. 
 
(2) The traffic signal poles specified in the plans can not accommodate the installation 
of highway safety lights.  New poles will be installed to accommodate the lights.  This 
work is not shown on the plans. 
 
(3) It will be necessary to install a new pullbox due to the deteriorated condition of the 
existing pullbox.  This work is not shown on the plans. 
 
(4) It will be necessary to remove a underground service cabinet foundation.  This 
work is not shown on the plans.  
 
The costs for Items 1 through 4 will be based on time and materials methods as 
provided in Subsection 3-3 of the contract specifications.   
 
Twenty-five  additional working days will be required because of these changes. 
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Revised Contract Amount: 
 
 Original contract amount $607,823.48  
 Changes in work to be authorized   20,900.00 
 
 Revised contract amount $628,723.48 
 
HC:tn 
O:\Projects\Programs - Road\Traffic\InglewoodAveEtAl (TSM0010152)\Board\CIW#1.doc 
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CHANGE IN WORK (AUTHORIZE) 
May 3, 2005 
 
 
 
PROJECT ID NO. WRDW000005, WEST COAST BASIN BARRIER PROJECT 
REPLACEMENT OF VALVES AT PRESSURE REDUCING VAULT  
(City of El Segundo), Supervisorial District 4, Contractor:  B. V. Construction (Inc.)  
 
Project Description: 
 
Replacement of existing water valves at a pressure reducing vault, removal of a turbine 
and generator, and other appurtenant work. 
 
Change in Work: 
 
Realignment of Pipes $10,387.02 
 
Description of Change: 
 
It will be necessary to reimburse the contractor for the realignment of the pipes within 
the pressure reduction vault.  The new parts specified in the contract had to be modified 
to fit the plumbing of the existing pipes.  This work was not shown in the plans.  The 
cost for this work will be based on time and materials methods as provided in 
Subsection 3-3 of the contract specifications. 
 
Fifteen additional working days will be required because of this change. 
 
Revised Contract Amount: 

 
 Original contract amount $340,093.96 
 Changes in work previously approved 
    by the Board  9,000.00   
 Change in work to be authorized     10,387.02 
 
 Revised contract amount $359,480.98 
 
JRP:lgm 
O:\Projects\Special\WestCoastBasinBarrierProject (WRDW000005)\Board\CIW#2.DOC 
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